

Network Working Group  
Request for Comments: 156  
Category: G.5  
Obsoletes: None  
Updates: None

J. Bouknight  
26 April 1971  
Illinois

#### Status of the Illinois Site (Response to RFC 0116)

As of the date of the report, 26 April, the Illinois Site has complete operational hardware connecting the PDP-11 system with the IMP.

Due to much trouble with the Burroughs B6500 computer, final checkout of the operating system plus the network control program for the PDP-11 has been seriously curtailed. Current expectations are:

- checkout of the NCP by the latter part of May

- installation of the PDP-11 system in Paoli, PA (the operating link between Illinois and Burroughs in Paoli) so that the system will be operational during June

[ This RFC was put into machine readable form for entry ]  
[ into the online RFC archives by Tom McGhan 7/97 ]

